








Mall of Noida		SIKKA MALL OF NOIDA	14/07/2025
Mall of Noida		Duration:-(06-07-2025 to 13-07-2025)	
Tower Name	Description	Work Done i.e	Remarks
RETAIL AREA		Plumbing work	Rain water pipe fixing
		Electrical work	3rd floor corridor electrical work progress
		Fire Fighting Work	11th floor
Office Tower			28th floor LV work
Non-Tower		Scaffolding work	Scaffolding work aprox 200sqm
		Material Shifting	Material Shifting for Stone work aprox 100 cft badarpur
		MS Work	MS work 4mt fabrication