







SIKKA MALL OF EXPRESSWAY

Progress Report for- 02/06/25 To 09/06/25

Mall Name	Mall Photo	Work Done i.e.
<p>Mall of Expressway</p>		<p>Stair cash dismantling work is going on</p>
Mall Name	Mall Photo	Work Done i.e.
<p>Mall of Expressway</p>		<p>RMC- Lift slab cutting work in going on 4th floor</p>

Mall Name	Mall Photo	Work Done i.e.
<p>Mall of Expressway</p>		<p>3rd floor block work in going on</p>

Mall Name	Mall Photo	Work Done i.e.
<p>Mall of Expressway</p>		<p>Work on the FRP for elevation side</p>

Mall Name	Mall Photo	Work Done ie.
<p data-bbox="181 541 456 573">Mall of Expressway</p>		<p data-bbox="1130 247 1354 310">2nd floor cleaning work in going on</p>
<p data-bbox="170 1331 318 1362">Mall photo</p>	<p data-bbox="727 1331 875 1362">Mall Photo</p>	<p data-bbox="1149 1331 1349 1362">Work Done i.e.</p>
<p data-bbox="193 1402 446 1434">Mall of Expressway</p>		<p data-bbox="1130 1371 1354 1434">1st floor pop work in going on</p>