







SIKKA MALL OF EXPRESSWAY

Progress Report for- 11/08/25 To 18/08/25

Mall Name	Mall Photo	Work Done i.e.
<p>Mall of Expressway</p>		4th.Floor material shifting work in going on
Mall Name	Mall Photo	Work Done i.e.
<p>Mall of Expressway</p>		RMC-
		ms escalator work in going on

Mall Name	Mall Photo	Work Done i.e.
<p>Mall of Expressway</p>		<p>1st floor Rebar work in going on</p>

Mall Name	Mall Photo	Work Done i.e.
<p>Mall of Expressway</p>		<p>1st Floor slab Dismantling work in going on</p>

Mall Name	Mall Photo	Work Done i.e.
<p data-bbox="181 541 456 573">Mall of Expressway</p>		<p data-bbox="1128 247 1347 310">Column casting work in going on</p>
<p data-bbox="170 1346 321 1377">Mall photo</p>	<p data-bbox="727 1346 873 1377">Mall Photo</p>	<p data-bbox="1149 1346 1352 1377">Work Done i.e.</p>
<p data-bbox="196 1419 444 1451">Mall of Expressway</p>		<p data-bbox="1128 1388 1360 1451">Frp work in going on</p>